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Gravatt, Dan

From: Kiefer, Robyn V NWK <Robyn.V.Kiefer@usace.army.mil>

Sent: Thursday, August 21, 2014 7:50 AM

To: Gravatt, Dan

Subject: RE: [EXTERNAL] RE: West Lake - monthly invoices & summary reports (UNCLASSIFIED)
Attachments: West Lake April 2014 Invoice.pdf; West Lake May 2014 Invoice.pdf; West Lake June 2014

Invoice.pdf; West Lake July 2014 Invoice.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Dan - here are the invoices/reports to date. Let me know if you have questions.

Thanks,
Robyn

From: Gravatt, Dan [mailto:Gravatt.Dan@epa.gov]

Sent: Thursday, August 21, 2014 7:31 AM

To: Kiefer, Robyn V NWK

Subject: [EXTERNAL] RE: West Lake - monthly invoices & summary reports (UNCLASSIFIED)

Robin, | do not recall seeing any invoices or summary reports for our IA.

Daniel R. Gravatt, PG
US EPA Region 7 SUPR/MOKS
11201 Renner Boulevard, Lenexa, KS 66219 Phone (913) 551-7324

Principles and integrity are expensive, but they are among the very few things worth having.

From: Kiefer, Robyn V NWK [mailto:Robyn.V.Kiefer@usace.army.mil]
Sent: Thursday, August 21, 2014 6:43 AM

To: Gravatt, Dan

Subject: West Lake - monthly invoices & summary reports (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Dan:

Do you get copies of USACE monthly invoices & summary reports for West Lake? We turn them in monthly and our
Superfund Program Budget Analyst sends all Superfund project invoices to EPA. | thought that once at EPA, they were
being distributed to the RPMs for verification prior to payment, but have recently been told that may not be the case.

Let me know if you have been receiving copies. If not, | will send over copies of the invoices and the reports for what
we've sent so far and make sure you get them directly from here on out.
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mailto:Robyn.V.Kiefer@usace.army.mil
mailto:Gravatt.Dan@epa.gov
mailto:Robyn.V.Kiefer@usace.army.mil

Robyn Kiefer

Project Manager

U.S. Army Corps of Engineers
Phone: 816-389-3615

Cell: 816-803-5730

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE
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'CIC# O99EPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS . Accounts Of
Billed Date: 01-May-2014 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . :
Customer Order Number:DW86958582 Mission Assignment No: . -
WESTLAKE LANDFILL, MO 444809 BZ880 : :
EPA 721 - .
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. . .
27067720 : .
Pﬂrﬁal#1 10-Apr'2014 mm 01'May'2014 I EEEEREEEREIE NI I I TR R N B N B B
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNAT! OM 45268-7002
MILLINGTON TN 38054-5005
."Billed’Accounting Classification.. . . ... . 0 o0 . Biling:Accounting Classification.. .=~ -~~~ .. = ..~ P
068 068 X 8145.0000 2014 00 0000 000000 0000 00000 68010015 '  $5514.20 096 NAX 3122.0000 G5 08 2416 868 017582 96231 $5,514.20
Line ltem " Moa . s . - Description ' : o Eaid No "~ Amount
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $266.90
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,664.76
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $453.48
1 INHOUSE - LABOR LABOR ’ $3,239.08
Subtotal: $5,514.20
Total Billed Amount: $5,514.20
. : $0.00
CORPS CERTIFICATION Less Partlal Amount Pald
*{ CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Payment Due Date: 31-May-2014 Pay This Amount: $5,514.20
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CGRRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
FUNDS AS INDICATED.” ;
A -pAb - ;
DATE- ! “SIGNATURE ¥
RoByw ¥, Kierer
Funds Authorized: $320,000.00 . CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $5,514.20 “1 certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $0.00 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: $5.514.20 payment requested is approved and should be paid as indicated.
Total Flu_x Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer
DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080 cobilnonit 800 v2.1.4
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99EPA

PROGRESS REPORT

KANSAS CITY DISTRICT
WESTLAKE LANDFILL, MO
IA Number: DW96958582

MONTHLY REPORT FOR APRIL 2014

O O I ot 5 Pt 0 S W I SO0 5.8 D IR 0 0 T I S A S SIS BT OB T 0 DS B0 T B -5 0 L SO 10 LS SO S nes R Rt e s VR L 5 S c
z Revised Reimbursable Direct Fund Cite IA Totals -
- (096X3122) : {096x3122) =
5 STATEMENT OF CHARGES FOR PERIOD: .
~ =
3 . :
T Total Funds Authorized: $320,000.00 $0.00 $320,000. 00 =
3 ’ R
Z Less Total Expenditures: (-) . $5,514.20 $0.00 23, 51:- Zg i
Z Less Undelivered Orders: (=) $27,684.10 - §0.00 $27,68 _1, -
Z Less Commitments: (-} $43,452.70 50.00 $43,452.70 -
- S e mmrm e ———— -

Lit

Z Funds Available Balanca:

$243,349.00

P SV S B, S

PRI AU A B S S R T S X o A J
ST f GO0 S I U SRR AU D18 U, Sl A e A e i TIPS W S S/, T SO S A YRR S - g

= BILLING ACTIVITY (096X3122): -

Z Bill Number: 27067720 =

= Funds Expended During Report Period: $5,514.20 :

z Total Billed to Date: $5,514.20 =

< DIRECT FUND CITE PAYMENTS: z .

3 Funds Expended During Report Period: $0.00 Z

z Total Expended to Date: 50.00 - o

RS SR FEER TR rS ST RIS RN ECS I F I BN EPRA LAY AERE IS FEAS FEL NS FLSS SNARSONESBANE ROBREEREERSTES 2 N RSN EN ¥ TS

FOR OFFICIAL USE ONLY (FQUO)
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KANSAS CITY DISTRICT
WESTLAKE LANDFILL, MO
IA Number: DW96958582

Bill Number: 27067720
Bill Invoice Date: 01-MAY-2014

Monthly Billing Amount (096X3122):

Monthly Direct Fund Cite Contract Cost (068X8145):

Budget Categories

Personnel

Fringe Benefits
Travel

Equipmant

Supplies

Procurement
Construction

Othar

Total Direct Charges
Total Indirect Charges

DMt aAn oY

k TOTAL

LABOR BREAKOUT FOR MONTRH:

Location

Individual

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

SHELLY M ALLEN
ROBYN V. KIEFER
PAUL D SPECKIN

TOTAL LABOR:

PROGRESS REPORT

$5,514.20
$0.00
Costs for Prior Month's Project Costs
Current Month Summary to Date

$2,024.43 $0.00 $2,024.43
$1,214.65 $0.00 $1,214.65
$266.90 $0.00 $266.90
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$3,505.98 $0.00 $3,505.98
$2,008.22 $0.00 $2,008.22
$5,514.20 $0.00 $5,514.20
Function Hours Labor Amount
PROGRAM ANALYST 5.00 $503.49
ENVIRONMENTAL ENGINEER 18.50 $2,341.97
LEAD CIVIL ENGINEER 18.00 $2,401.84
41.50 $5,247.30

FOR OFFICIAL USE ONLY (FOUO)

Page:
Date:
Time:
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West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VIl Monthly Report

BliNo. | 27067720 | 1AG No.: pwaGas8sE2 | p2s: 404300 | 1AG Exp. Date: | 30-Dec-2015
Reporting Period: | From: To: EPA RPM: USACE PM:
10-Apr-2014 01-May-2014 Dan Gravatt Robyn Kiefer
Work Performed
Namotive ¢ Performed project management including staffing and project initiation tasks.
USACE received and began reviewing background documents to gain an understanding of
the site.
= - Prepared for and attended the April CAG meeting and provided trip report. Summarized
questions from public and began drafting responses.
Meetings = 17-Apr: Conference Call with EPA for CAG preparation
= 21-Apr: Attended CAG and presented IA scope and USACE Role, participated in post-meeting
discussion with EPA
KeyMiestones | o 10-Apr: |A received (effective 15-Apr) -
Compileted
Projected Work
Namotie Complete review of background documents to gain site understanding:
e Participate in site visit and web meeting to d|scuss IB concept with Republic Services and EPA
personnel
e Coordinate preconstruction site work effort per RP preconstruction work plan to be
submitted to EPA on 16-May. _
e Receive RP’s preconstruction work plans from EPA with schedule for review.
Meetings e Participate in May CAG (date TBD)
KeyMiestones | o Perform preconstruction observation effort and observation of GCPT yvork
Forthooming ¢ Review preconstruction work plans
Issues/Challenges/Risks

None

Advanced notice of dates when work plans/designs are expected to be submitted by RP will
be necessary to ensure PDT resources are available to perform document reviews.

None -

IAG Summary
USACE ~ Contract Total Amend Total IAG Date
Reimbursable Direct Fund Cite
320,000 - 320,000 320,000 15-Apr-2014
10F2
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West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VI Monthly Report

Bill No.: | 27067720 | IAG No.: DW96958582 l P2# ; 444809 l IAG Exp. Date: | 30-Dec-2015
Reporting Period: | From: To: EPA RPM: USACE PM:
10-Apr-2014 01-May-2014 Dan Gravatt Robyn Kiefer
Expenditures
USACE
funded Current Bill Previous Remaining EAC Notes
Billed Funding
320,000 5,514.20 - 314,485.80 320,000 | No issues

Note: This is an in-house action, therefore no contractor expenditures

Scope of Work Summary

TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS

SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES’ DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT
WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO.

Project Development Team

Name Org Phone
Robyn Kiefer CENWKPM-M 816-389-3615
Paul Speckin CENWK-ED-EG 816-389-3592
Jough Donakowski CENWK-ED-ES 816-389-3993
Pat Conroy CEMVS-EC-GT 816-389-3591
Dan Gravatt EPA R7 913-551-7324
Electronic Deliverable May 9, 2014
Robyn Kiefer Date
Project Manager
816-389-3615

20F2
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CIC#: 99EPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS . Accounts Of .
Billed Date: 02-Jun-2014 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) .
Customer Order Number:DW86858582 Mission Assignment No: . .
WESTLAKE LANDFILL, MO 444809 BZ880 " :
EPA 721 ’ . .
D.O. Voucher No. BU. Voucher No. Bili No. Paid By Check No. Collection Vou. No. - -
27068164 * :
Partial # 2 01-May-2014 Thru  02-Jun-2014
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY - USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNAT! OH 45268-7002
MILLINGTON TN 38054-5005
Bllled Accounting Classification ' . . Billing- Accounting Classification _
068 068 X 8145.0000 2014 00 0000 000000 000C 00000 68010015 $15,264.95 096 NAX 3122.0000 G5 082416 868 017582 96231 $15,264.95
Line item Moa ‘Description ' : Eaid No- Amount
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $322.48
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS _ $4.427 .42
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $1,291.31
1 INHOUSE - LABOR LABOR - $9,223.76
Subtotal: $15,264.95
Total Billed Amount:’ $15,264 95
CORPS CERTIFICATION Less Partial Amount Paid: $0.00
*| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Payment Due Date: 02~Jul-2014 Pay This Amount: $15,264.95
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT : .
gﬁgg‘['g‘l’aﬂs) :’i &)OESS%I’H?RTHE BEST OF MY KNOWLEDGE. AND
GED TO THE APPROPRIA
FUNDS AS INDICATED." mN_(S’ OR
/0 Junelols i
DATE ~ SIGNATURE
Rosyw y. KieFer
- Funds Authorized: $320,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $20,779.15 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $5,514.20 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
i i indicated.
Current Billed Amount: $15,264.95 payment requested is approved and should be paid as indicated
Total Flux Bllied: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 ' Authorized Administrative or Certifying Officer

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.621 v2.1.4
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99EPA Date: 02-JUN-2014
Tame: 12:21:52

' PROGRESS REPORT
KANSAS CITY DISTRICT
WESTLAKE LANDFILL, MQ
IA Number: DW96958552

MONTHLY REPORT FOR MBY 2014

Direct Fund Cite IA Totals

Re;lsed Reimbursable

(096X3122) (096X3122) .
" STATEMENT OF CHARGES FOR PERIOD: ’
. Total Funds Authorized: $320,000.00 50.00 $320,000.00 .
- Less Total Expenditures: (=} $20,779.15 $0.00 $320,779.15
T Less Undelivered Orders: (-1 5100,805.04 $0.00 $100,805.04 -
. Lass Commitments: (=1 546,510.21 $0.00 £46,513.21 -

Funds Fvailable Balancs: 5151, 505.4¢ 30.00 §}5¥T?05'60.._

BILLING ACTIVITY (096X312%:

" Bili Number: 2706816<

Funds Ixpended Curing Report Period: $15,284.95
Total Billed to Date: §20,779.15

" DIRECT FUNL CITE PAYMENTS:

Funds Expended During Report Period: $0.00
Total Expended

FCOR OFFICIAL USE ONLY (FOUO)
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99EPA Date: 02-JUN-2014
Time: 10:21:52

PROGRESS REPORT
KANSAS CITY DISTRICT
WESTLAKE LANDFILL, MO
IA Number: DW36958532

Bill Number: 27062164
Bill Invoice Date: 02-JUN-2014

Morthly Billing Amount(096X3122): $15,264.35
Monthly Direct Fund Cite Contract Cost(068X5145:: $0.00
Costs for Prior ¥onth's Project Costs

Budget Categories Current Month Summary to Cate

a Personnel $5,764.85 $2,024.43 s7,789.28
b Fringe Benefits . §3,453.91 $1,214.65 54,673.56
¢ Travel $322.46 $266.%0 $585.36
d Equipment $0.00 $0.00 ’ $0.00
2 Supplies $0.00 $0.00 $C.0C
f Procurement ’ $0.00 50.09 50.00
g Construction $0.00 50.00 5C.00
h Othsr ~ $0.00 s0.0C sc.oC
i Total Direct Charges $9,546.22 $3,505.386 $13,652.29
i Total Indirect Charges $5,718.73 $2,008.22 $7,726.33
k TOTAL . $15,264.95 . $5,514.20 $20,779.:5

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amount
SHELLY M ALLEN KANSAS TITY DISTRICT PROGRAM ANALYST §.0C $621.42
MICHAEL N. BASS, JR KRENSAS CITY DISTRICT ENVIRCNMENTAL RESOURCES S 32.00 $3,130.32
JOSEPH A DONAKOWSKI KANSAS CITY DISIRICT HEALTH PHYSICIST 21.00 51,993.57

. FOR OFFICIAL USE ONLY [FOUQ)
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KANSAS CITY DISTRICT
WESTLAKE LANDFILL, MO

LABOR BREAKOUT FOR MONTY:

Individual

ROBYN V. KIEFER
PAUL D SPECKIN

TOTAL LABOR:

Location

TY

D
D

ISTRICT
ISTRICT

Functicn

ENVIRONMENTRL ENGINEER
LEAD CIVIL ENGINEER

FOR OFFICIAL USE ONLY

PROGRESS REPORT

(FOUO}

Page: 197
Date: 02~-JUN-2014
Time: 10:21:52

Labor Amount

$14,942.49



West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VIl Monthly Report

Bill No.: I 27068164 l IAG No.: DW96958582 l szi: 444809 l IAG Exp. Date: | 30-Dec-2015
Reporting Period: | From: : To: EPARPM; USACE PM:
01-May-2014 : 02-Jun-2014 Dan Gravatt Robyn Kiefer

Work Performed

Nomative 3

Performed project management including coordination of USACE team meetings, cost
tracking, review/consolidation of general/overall Pre-Construction wotk plan comments,
coordinating and summarizing USACE input on possible alternatives for addressing RIM
based upon barrier location, coordination with EPA RPM.

USACE team participated in site visit to West Lake Landfill, met with RPs to discuss their
conceptual barrier design. Participated in conference call with EPA regarding Isolation
Barrier Preliminary Design concepts '

Completed review of the RP’s Pre-Construction Work Plans and provided comments.
Completed responses for CAG questions from the April CAG meeting.

Prepared comment responses for CAG questions applicable to USACE scope of work and
attended the May CAG meeting and provided trip report.

6 May: Conference Call with EPA for CAG preparation

20 May: Meeting with Kerry DeGregorio (Senator Blunt’s Constituent Advocate), USACE, and
EPA to discuss project concerns.

29 May: Attended CAG meeting, answered public questions

2 Jun: Submitted Pre-Construction Work Plan Comments to EPA

Participate in Pre-Construction Work Plan comment coordination call with EPA and ORD.
Participate in Pre-Construction Work Plan comment resolution call with EPA/ORD/RPs
Provide EPA with USACE input on possible alternatives for addressing RIM based upon
barrier location and participate in follow-up calls to clarify/discuss.

Receive and review specific Pre-Construction Work Plans

Consult with EPA, as requested, on Isolation Barrier path forward.

Meetigs

Participate in June CAG (16-Jun)

Key Milestones
Forthcoming

Perform preconstruction observation effort and observation of GCPT work
Review specific Pre-Construction work plans

Issues/Challenges/Risks

Risk: Site characterization is not complete, accurate input will require completion of
characterization activities {(extent of contamination)

Challenge: Advanced notice of dates when work plans/designs are expected to be submitted
by RP will be necessary to ensure PDT resources are available to perform document reviews.

Challenge: USACE expended level of effort is currently tracking above the original estimated
level of effort for the activities completed. This is due to the number of CAG responses,
congressional meeting/calls, and meetings for isolation barrier path forward. USACE PM is
tracking and working to control costs, and will keep EPA informed if funding level becomes
an issue as project progresses.

10F2
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West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region Vil Monthly Report

| emno: . | 27068168 Tmuo.:uwsessassz | p2s: aaas00 IIAGExp.Date: | 30-Dec2015
Reporting Period: | From: To: EPA RPM: USACE PM:
01-May-2014 02-Jun-2014 Dan Gravatt Robyn Kiefer

IAG Summary

USACE Contract Total Amend Total IAG Date

Relmbursable Diréct Fund Cite
320,000 - 320,000 320,000 15-Apr-2014
Expenditures
USACE _ _
Funded Current Bill Previous Remaining EAC Notes
Billed . Funding
320,000 15,264.95 5,5124.20 299,220.85 320,000 | No issues

Note: This is an in-house action, therefore no contractor expenditures

Scope of Work Summary _ _
TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS

SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES’ DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT
WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO.

Project Development Team

Name Org Phone
Robyn Kiefer CENWK-PM-M 816-389-3615
Paul Speckin CENWK-ED-EG 816-389-3592
Jough Donakowski CENWK-ED-ES 816-389-3993
Pat Conroy CEMVS-EC-GT 314-331-8430
Neil Bass CENWK-PM-PR 816-389-3667
Dan Gravatt EPAR7 913-551-7324
Electronic Deliverable June 10,2014
Robyn Kiefer Date
Project Manager
816-389-3615

_ 20F2
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CIC# 99EPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS

Page 1of 1

L I 2 I A I I A A R N A I ]

. Accounts Of .
Billed Date: 01-Jul-2014 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . .
Customer Order Number:DW96958582 Mission Assignment No: . :
WESTLAKE LANDFILL, MO 444809 BZ880 * *
EPA 721 - :
D.0. Voucher No. BU. Voucher No. Bill No. Pald By Check No. Collection Vou. No. . :
270688624 * *
pamal # 3 02-Jun'2014 Thru 01-.,ul_2014 * ®E *F N kK K Kk F & F K KK N kR F KRR N kR F
Billed Office (Mall To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.0000 2014 00 6000 GO0000 0000 DOOOO 68010015 $18,464.68 096 NAX 3122.0000 G5 08 2416 868 017582 96231 $18,464.68
Line item Moa Description Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $581.59
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $2,0681.46
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $601.24
1 INHOUSE - LABOR LABOR $4,294.71
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $10,925.68
Subtotal: $18,464.68
ATION Total Billed Amount: $18,464.68
CORPS CERTIFICATI . -
T4 THAT 1T AROVE ARTICLES WERE OELIVERED AND CR Less Partial Amount Paid: $0.00
i ¢ AED AS STATED AND THAT Tt FATMENT Payment Due Date: 31-Jul-2014 Pay This Amount: $18,464.68
REQULS ity IS CURRECT TG THE BEST OF MY KNOWLESGE. AND

SHOULD BE PAID AND CHARGED TO THE APPROFRIATION(S) OR

Flil;lis gAi l'h;)ICATED.' ’Y ! ?. 4 g .

DATE SIGNATURE
(zﬁb\y« V. Wefer
Funds Authorized: $320,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $39,243.83 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $20,779.15 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: $18.464.68 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Bllled: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080

cobilnonit.637 v2.1.4
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9YEPA Date: 01-JUL-2014
Time: 13:31:53

PROGRESS REPORT
KANSAS CITY DISTRICT
WESTLAKE LANDFTLL, MO
TA Number: DW96958582

MONTHLY REPORT FOR JUNE Z014

HERIEI B P N EE I T T T T AT ot o s A T RO I o O N I A A L T ' 2 A 0 I S S ot B B A IR
Revised Reimbursable Direct Fund Cite IA Totals
(096x3122) (096X3122)
STATEMENT OF CHARGES FOR PERIOQD:
" Total Funds Authorized: §220,000.00 $0.00 $320,000.00
" Less Total Expenditures: (-} $39,243.83 $0.30 $39,243.83
Less Undelivered Orders: (~) $89,658.13 $0.00 $89,658.13
" Less Commitments: (=) $39,552.80 . $0.00 $39,552.80
Funds Available Balarce: $151,545.24 $0.00 $1h1,545.24
R T R LT i RO AR I T S S A I N O 1 W Y I T o I O S N 5 I R A 0 A i SRR I R
ARSI R I T S R R A B (L I PR S B . K PRI g 0 o e UL B A v R R PR B O Y R RO I
BILLING ACTIVITY (096X3122): _
Bill Number: 27068624 -
Funds Expended Curing Report Period: 518,464.68 !
Tutal Billed to Date: $39,243.83 1
DIRECT FUND CITE PAYMENTS: v
Funds Expended During Report Period: $0.00 B
Total Expended to Date: 30.00 -
SR b IR b I A A DA TR i 1 T O e o P R R R
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PROGRESS REPORT

KANSAS CTITY DISTRICT
WESTLRKE LANDFILL, MO
TA Number: DW36958582

Bill Number: 27068624
Bill Invoice Date: 01-JUL-2014

Monthly Rilling Amount 1096X3122): $18,464.68
Monthly Direct Fund Cite Contract Cost(068XB145): $0.900

. costs for Prior Month's Project Tosta
Budqet Categories Current Mcnth Summary to Date
a Perscnnel $2,684.17 §7,789.28 $10,473.45
b Fringe Benefits $1,610.54 $4,673.56 $6,°84.10
¢ Travel $581.59 $589.36 $1,170.95
d Equipment $0.00 $0.00 $0.02
@ Supplies $0.00 $0.00 $0.00
f Procurement $0.00 $0.00 30.00
g Construction $0.00 s$@.00 $0.00
h Other $10,925.68 $0.00 $10,325.63%
1 Total Direct Charges $15,801.98 §13,052.20 $28,854.12
j Total Indirect Charges $2,662.70 $7,726.95 $10,389.65
k TOTAL $18,464.68 $20,779.1% $39,243.83
LABOR BREAKQUT FOR MONTH:
Individual Location Function Hours Labor Amount
SHELLY M ALLEN KANSAS CITY DISTRICT PROGRAM ANALYST 2.75 $284.84
MICHAEL N. BASS, JR KANSAS CITY DISTRICT ENVIRONMENTAL RESOURCES S -3.50 $-338.76
JOSEPH A DONAKOWSKI KANSAS CITY DISTRICT HEALTH PHYSICIST 4.00 $379.77

FOR OFFICIAL USE ONLY (FOUO}
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KANSAS CITY DISTRICT
WESTLAKE LANDFILL, MO

LABOR BREAKOUT FOR MONTH:

Individual Tocation

JOSHUA RYA BOECKMANN KANSAS CITY DISTRICT
ROBYN V. KIEFER KANSAS CTTY DISTRICT
PAUL D SPECKIN KANSAS CITY DI1STRICT

TOTAL LABOR:

PROGRESS REPORT

Function Hours
PROJECT SCHEDULER 1.00
ENVIRONMENTAL ENGINEER 38.00
LFAD CIVIL ENGINEER 13.00

55.25

FOR OFFICIAL USE ONLY

(FOUO)

Fage: 20¢
Date: 01-JUL-2014
Time: 13:31:59

Labor Amount

$86.31
$4,810.5¢
$1,734.67

$6,957.41



West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VIl Monthly Report

Bill No.: | 27068164 | IAG No.: DW96958582 | P2#: 444809 LIAG Exp. Date: | 30-Dec-2015
Reporting Period: | From: To: EPA RPM: USACE PM:
02-Jun-2014 01-Jul-2014 Dan Gravatt Robyn Kiefer
Work Performed
Nanuthe e Performed project management including coordination of USACE team meetings, cost

tracking, back-check of Pre-Construction work plan comments, coordinating and
summarizing USACE input on advantages/disadvantages of potential isolation barrier
locations, coordination with EPA RPM.

e USACE team participated in comment resolution call with EPA/ORD/RPs on June 5.
USACE team participated in meeting/call with EPA/ORD/RPs on June 17 and 18 regarding
Isolation Barrier alignment options

e USACE team back-checked revised Pre-Construction Work Plan and provided back-check
summary to EPA.

¢ Provided EPA with list of questions from CAG meeting in which USACE recommends HP

support to address.
e Attended the June CAG meeting and provided trip report.
Meetings e 5June: Conference Call with EPA/ORD/RP for Pre-Construction Work Plan comment

resolution discussions
e 10 June: Conf Call with EPA for discussion on addressing any possible orphan RIM

e 17-18 June: Meeting with EPA/ORD/RP to discuss potential Isolation Barrier alignment
options, advantages & disadvantages, potential schedule duration for implementation of
options.

e 16 June: Attended CAG meeting

KeyMiestones | Back-check of Pre-construction Work Plans completed. 3 outstanding comments to be
Compieted addressed.

Projected Work

Norotie .o Participate in brief to EPA RA, including pre-brief prep call & provide data as requested.
e Discuss HP support at CAG with EPA, prepare HP presentations and present at CAG
e Assist EPA with basis of design for isolation barrier

Meetings e Participate in Jul CAG (21 Jul 2014)

keyMibstones | o Perform preconstruction observation effort and observation of GCPT work

Forthoming e Review specific Pre-Construction work plans

issues/Challenges/Risks

e Risk: Site characterization is not complete, accurate input will require completion of
characterization activities (extent of contamination) and provision of data and analysis from
RP’s.

e Challenge: Advanced notice of dates when work plans/designs are expected to be submitted
by RP will be necessary to ensure PDT resources are available to perform document reviews.

e Challenge: USACE expended level of effort is tracking above the original estimated level of
effort. Some additional effort has been due to the number of CAG responses, congressional
meeting/calls, and meetings for B path forward. Some effort is due to activities that were
not originally included in the level of effort cost in IAG including consulting on options to
address potential remaining RIM, advantages/disadvantages of barrier alignment options, &
HP support at CAGs. USACE PM is tracking additional costs, working to control costs, & will
keep EPA informed if funding level becomes an issue as project progresses.

10F2
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West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VIl Monthly Report

BillNo.. | 27068164 | 1AG No.: Dwag958582 | p2w: aaa809 | 1AG Bxp. Date: | 30-Dec-2015
Reporting Period: | From: To: EPA RPM: USACE PM:
02-Jun-2014 01-Jul-2014 Dan Gravatt Robyn Kiefer

IAG Summary

USACE Contract Total Amend Total IAG Date

Reimbursable Direct Fund Cite
320,000 - 320,000 320,000 15-Apr-2014
Expenditures
USACE
Funded Current Bill Previous Remaining EAC Notes
Billed Funding
320,000 18,464.68 20,779.15 280,756.17 320,000 | See Page 1 - Funding Challenge

Note: This is an in-house action, therefore no contractor expenditures

Scope of Work Summary

TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS

SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES’ DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT

WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO.

Project Development Team

Name Org Phone
Robyn Kiefer CENWK-PM-M 816-389-3615
Paul Speckin CENWK-EDEG 816-389-3592
Jough Donakowski CENWK-ED-ES 816-389-3993
Pat Conroy CEMVS-ECGT 314-331-8430
Neil Bass CENWK-PM-PR 816-389-3667
Dan Gravatt EPAR7 RPM 913-551-7324
Electronic Deliverable July 8, 2014
Robyn Kiefer Date
Project Manager

816-389-3615

KWMISSIONPROJECTS\HTWWEST LAKE LANDF LL\PROJECT MANAGEMENT\S-EPA MONTHLY REPORTS
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CIC# 99EPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS 200N Accounts Of .
Billed Date: 01-Aug-2014 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . .
Customer Order Number:DW96958582 Mission Assignment No: . -
WESTLAKE LANDFILL, MO 444809 BZ880 . N
EPA 721 . -
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. . .
27069059 . *
Panial # 4 01_Ju|_2014 Thm 01_Aug_2014 * & % h & Mk &k k& ok kA k b & ok k& W & b ko A w N
Billed Office (Mail To): Billing Office (Send Remittance To):
US ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.0000 2014 00 0000 000000 000C 00000 68010015 $17,380.35 096 NAX 3122.0000 G5 08 2416 868 017582 96231 $17,380.35
Line ltem Moa Description Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $263.64
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $2,429.88
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $708.71
1 INHOUSE - LABOR LABOR $5.062.26
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $8.915.86
Subtotal: $17,380.35
| CERTIFY THAT THE ng o RTICLES WERE Total Billed Amount: $17,380.35
i ABOVEA DEUVERED ANDOR . : iofe
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT Less Partial Amount Paid: $0.00
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND Payment Due Date: 31-Aug-2014 Pay This Amount: $17,380.35

SHOLD BE PAID AND CHARGED TO THE APPROPRIATIONS) OR
| A \
Y-1Z-1d K«-‘L

o U™ SIGNATURE

Ro@yw RiIEFeR | Prugry MarseGanc

Funds Authorized:
Total Billed Amount:
Prev Billed Amount:

Current Billed Amount:
Total Flux Bllled:

Prev Flux Billed:
Current Flux Billed:

$320,000.00
$56,624.18
$39,243.83
$17,380.35
$0.00

$0.00

$0.00

Date:

CERTIFICATE OF OFFICE BILLED

Authorized Administrative or Ceftifying Officer

| certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
payment requested is approved and should be paid as indicated.

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080

cobiinonit.647 v2.1.4
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Date: (01~-AUG-2014
Time: 12:37:20

msfcr.2.1.16 191
99EPA

PROGRESS REPORT

KANSAS CITY DISTRICT
WESTLAKE LANDFTLL, MO
IA Number: DW96958582

MONTHLY REPORT FOR JULY 2014
CONC00N0NC0CoOD OO O E OO0 a0 DO00000C 00 CONCCO000 000 - 0N mon 00N DGO OO0 300G T 000G CNC0n OO CUUE 000000 0000000000 0000NCoInC 00 00 OO0 O0n0000noonrcon

u] Revised Rermbursable Direct Fund Cite 1A Totals G
a (096X3122) 1096X3122) o
[a} - 0
O STATEMENT OF CHARGES FOR PERIOD: S
g [n]
J Total Funds Ruthorized: $320,000.00 $0.00 $320,000.00 E
o 5
C Less Total Expenditures: (=) $56,624.18 50,00 $56,624.18 n}
C Less Undelivered Orders: (=) $81,281.82 $0.00 $81,281.82 o
0 Less Commitments: (-} $31,951.95 $0.00 §31,951.95 B
: :
J )
J Funds Available Balance: $150,142,05 $0.00 $150,142.05 -
36000000 COO0CCo0nG 0o CGI0CCC 0 - 00 00C CJ0C S Sr00CC I 00000000 10CCHECO0COCCOnOE L00n Do 0 GCCOCC C 300000 JC J2COCC D000k 410 J0E . L 000U ZCE0 - cOr000C0C00=C013005UCC00

CIa01 J20C0CODgICOUR0C N CC 3000 Y ORI 00O C JCC IO OCOCCOGCOT HRC0G 100CC 2O CO0T0000 000 OCCOC 000 I00CEC
C BILLING ACTIVITY {096X3122): K
o] u
3 =
Il Bill Number: 27069059 5]
3 1
J Funds Expended During Report Period: $17,380.35 &)
D Total BRilled to Date: $56,624.18 C
C C
C c
C DIRECT FUND CITE PAYMENTS: 3
u] 7
C o
D Funds Expended During Report Period: $0.00 n]
ul Total Expended to Date: $0.00 0

[OCO00OON0CO0n Y 1 - PO000000C000010000000000C00000000000003000000000r 00 CO0c 0000 00C000C000000006000300C00030
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PROGRESS REPORT
KANSAS CITY DISTRICT
WESTLAKE LANDFILL, MO
IA Number: DW36958582

Bill Number: 27063059
Bill Invoice Date: 01-AUG-2014

Monthly Billing Amount{(096X3122): $17,380.35
Monthly Direct Fund Cite Contract Cost (068X8145): $0.00
Costs for Prior Moath's Project Costs

Budget Categories Current Month Summary to Date

a Personnel §$3,163.89 $10,473.45 $13,637.34
b Fringe Benefits $1,898.37 $6,284.10 $8,182.47
¢ Travel $263.64 $1,170.45 $1,434.59
d Equipment $0.00 $3.00 $0.00
e Supplias $0.00 $3.00 $0.00
£ Procurement $0.00 $9.00 $0.00
g Construction $0.00 $0.00 $0.00
h Other $8,915.86 $10,925.68 $19,841.54
i Total Direct Charges 514,741.7 $28,854.18 543,095.94
j Total Indirect Charges $3,138.59 $10,389.65 $13,528.24

k TOTAL $17,380.3% $39,243.83 $56,624.18

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amount
SHELLY M ALLEN KANSAS CITY DISTRICT PROGRAM ANALYST 4.25 5440.20
JASON M LYONS KANSAS CITY DISTRICT PROJECT CONTROLS MANAGER 1.00 $123.18

JOSHUA RYA BOECKMANN KANSAS CITY DISTRICT PROJECT SCHEDULER 1.00 $86.31

FOR OFFICIAL USE ONLY (FOUO)
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Time: 12:37:20
PROGRESS REPORT
KANSAS CITY DISTRICT
WESTLAKE LANDFILL, MO

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amount
ROBYN V. KIEFER KANSAS CITY DISTRICT ENVIRONMENTAL ENGINEER 47.00 $5,949.91
PAUL D SPECKIN KANSAS CITY DISTRICT LEAD CIVIL ENGINEER 12.00 §1,601.25
TOTAL LABOR: : 65.25 $8,200.85

FOR OFFICIAL 1USE ONLY (tOUQ)



West Lake Landfill SF Site OU1 Removal Action (isolation Barrier) - EPA Region VIl Monthly Report

Bill No.: l 27069059 l IAG No.: DW96958582 l P2# : 444809 l IAG Exp. Date: i 30-Dec-2015
Reporting Period: | From: To: EPA RPM: USACE PM:
01-Jul-2014 01-Aug-2014 Dan Gravatt Robyn Kiefer
Work Performed
Narrative ©

Performed project management including coordination of USACE work/meetings, cost
tracking, preparation for & participation in meeting with EPA R7 RA to discuss IB
alternatives, coordination of IB Alignment Alternatives Assessment Report, coordinating HP
support for future CAG support, coordination with EPA.

Per EPA (Field), USACE assistance with risk communication at future CAG is requested.
USACE HP team members reviewed CAG Trip Reports to identify risk/background/clean up
level issues that may require additional explanation, participated in internal USACE meeting
to discuss what information could be presented to help community members understand
issues.

USACE team members prepared IB Alignment Alternatives Assessment Report

PM briefed USACE Deputy for Program Management (lverson) & District Engineer (COL
Sexton) regarding IB alignment alternatives after notification by EPA R7 of request they
attend meeting with MO AG on Aug 6.

Attended the July CAG meeting and provided trip report.

10 July: Meeting with EPA R7 RA & EPA staff to discuss IB alignment alternatives

18 July: Conf Call with EPA (Tapia) and Corps (Young, Leibbert, Kiefer) for discussion on IB
Alignment Alternatives Assessment Report content

21 July: West Lake CAG

KeyMilestones | «  None
Completed
Projected Work
Narrative e Prepare brief and participate in MO AG/Airport Authority discussion on IB alignment
alternatives & info needed from Airport Authority
e Complete IB Alignment Alternatives Assessment Report
e Review & provide comments on RP’s Draft “Thermal 1B Waste Relocation Areas” Pre-con
work plan
e Discuss HP support at CAG with EPA, prepare HP presentations and present at CAG
e Assist EPA with basis of design for isolation barrier
e Prepare and present IB Alignment Alternatives to CAG
Meetings e Participate in Jul CAG (21 Jul 2014)
KeyMiestones | ¢ Complete IB Alignment Alternatives Assessment Report
N e Review specific Pre-Construction work plans
e Perform preconstruction observation effort and observation of GCPT work
Issues/Challenges/Risks

Risk: Site characterization is not complete, accurate input will require completion of
characterization activities (extent of contamination) and provision of data and analysis from
RP’s.

Challenge: Advanced notice of dates when work plans/designs are expected to be submitted
by RP will be necessary to ensure PDT resources are available to perform document reviews.
Advance notice of what USACE support (meetings, briefs, reports) is required is key to
ensuring quality of and ability to support.

10F 2
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West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VIl Monthly Report

BillNo. | 27069059

| IAG No.: DW96958582 | P2#: 444809 I IAG Exp. Date: I 30-Dec-2015
Reporting Period: | From: To: EPARPM: USACE PM:
01-jul-2014 01-Aug-2014 Dan Gravatt Robyn Kiefer

Challenge: USACE expended level of effort is tracking above the original estimated level of
effort. Some additional effort has been due to the number of CAG responses, congressional
meeting/calls, and meetings for IB path forward. Some effort is due to activities that were
not originally included in the level of effort cost in IAG including consulting on options to
address potential remaining RIM, advantages/disadvantages of barrier alignment options, &
HP support at CAGs. USACE PM is tracking additional costs, working to control costs, & will
keep EPA informed of funding levels as project progresses

IAG Summary
USACE Contract Total Amend Total IAG Date
Reimbursable Direct Fund Cite
320,000 - 320,000 320,000 15-Apr-2014
Expenditures
USACE
Funded Current Bill Previous Remaining EAC Notes
Billed Funding
320,000 17,380.35 39,243.83 263,375.82 320,000 | See Page 1 - Funding Challenge

Note: This is an in-house action, therefore no contractor expenditures

Scope of Work Summary

TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS
SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES' DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT
WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO.

Project Development Team

Name org Phone
Robyn Kiefer CENWK-PM-M 816-389-3615
Paul Speckin CENWK-ED-EG 816-389-3592
Jough Donakowski CENWK-ED-ES 816-389-3993
Pat Conroy CEMVS-EC-GT 314-331-8430
Neil Bass CENWK-PM-PR 816-389-3667
David Hays CENWK-ED-ES 816-585-5110
Margie Benningfield CEMVS-EC-CA 314-331-8040
Dave Mueller CEMVS-ECCF 314-331-8040
Dan Gravatt EPAR7 RPM 913-551-7324
Electronic Deliverable Aug 18,2014
Robyn Kiefer Date
Project Manager
816-389-3615
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